

LAN-64-001

Contract No. BT-1943
Amendment No. 4

7 May 1964

ITEK Corporation
Lexington, Massachusetts

Gentlemen:

1. Contract No. BT-1943 has been partially terminated pursuant to Termination Notice [redacted] Pending completion of the work and negotiation of final costs the Contractor has advised that it will require additional incremental funds. Accordingly the Government hereby increases the total funds allotted to this contract by the amount of [redacted]

2. As a result of the foregoing, subparagraph c. of Part III of Contract BT-1943 as amended is further amended as follows:

c. "There has been allotted for the performance of this contract the sum of [redacted] said amount to cover performance of work called for hereunder for the period of contract inception through June 15, 1964. Notwithstanding the provisions of Part III of this contract, as amended, the maximum amount for which the Government shall be liable if this contract is terminated is [redacted] and any expenditure or obligation by the Contractor in excess of that amount in furtherance hereunder, shall be at the Contractor's own risk."

3. All other terms and conditions of this contract, as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 4 to Contract No. BT-1943 and your acceptance thereof by executing the original and three copies hereof. Return the fully executed original and the three copies of this Amendment to the undersigned. One copy, signed by the Government, will be returned for ITEK files.

ACKNOWLEDGED AND ACCEPTED
ITEK CORPORATION /

[redacted]

TITLE Manager, Contracts AdministrationDATE 5/27/64

THE UNITED STATES OF AMERICA

BY [redacted]

Contracting Officer